



Program Support: Perspectives and Systemic Issues

Dave Castellano

Deputy Director, Assessments and Support

DEFENSE SYSTEMS

**Office of the Under Secretary of Defense for Acquisition,
Technology and Logistics**

2 May 2006



Top Five Systems Engineering Issues*

- Lack of awareness of the importance, value, timing, accountability, and organizational structure of SE on programs
- Adequate, qualified resources are generally not available within government and industry for allocation on major programs
- Insufficient SE tools and environments to effectively execute SE on programs
- Requirements definition, development, and management is not applied consistently and effectively
- Poor initial program formulation

* Based on an NDIA Study in January 2003




Recap: What We Have Done To Revitalize Systems Engineering

- Issued Systems Engineering (SE) policy
- Issued guidance on SE and Test & Evaluation (T&E)
- Integrating Developmental T&E with SE policy and assessment functions – focused on effective, early engagement of both
- Instituted system-level assessments in support of OSD major acquisition program oversight role
- Established SE Forum – senior-level focus within DoD
- Working with Defense Acquisition University to revise SE, T&E, and enabling career fields curricula
- Leveraging close working relationships with industry and academia

Necessary but not sufficient!



Systems Engineering Revitalization Framework



Driving Technical Excellence into Programs!



Driving Technical Rigor Back into Programs “Portfolio Challenge”

- Defense Systems was tasked to:
 - Review program’s SE Plan (SEP) and T&E Master Plan (TEMP)
 - Conduct program support reviews
- Portfolio of major acquisition (ACAT ID and IAM) programs, supporting both Defense Systems and NII led OIPTs:
 - Business Systems
 - Communication Systems
 - C2ISR Systems
 - Fixed Wing Aircraft
 - Unmanned Systems
 - Rotary Wing Aircraft
 - Land Systems
 - Ships
 - Munitions
 - Missiles

Systems Engineering and T&E Support to Over 150 Major Programs in Ten Domain Areas




Driving Technical Excellence into Programs

Topic	Systems Engineering	Test & Evaluation	Risk Management	Exit Criteria	Acquisition Strategy
Focus Areas	Requirements	V&V Traceability	Risk ID	Mission Systems	Mission Capability
	Organization & Staffing	Test Resources	Risk Analysis	Support	Resources & Management
	Technical Reviews	Test Articles	Risk Mitigation Planning	Manufacturing	Technical Process
	Technical Baseline	Evaluation	Risk Tracking	R & M	Technical Product
	Linkage w/ Other Program Mgmt & Controls	Linkage w/ Other Program Mgmt & Controls	Evidence of Effectiveness	Net Centric	Enterprise Environment
Product	SEP	TEMP	RM Plan	Phase Exit Criteria	ASR/APB



SEP Evaluation Areas

- Structured approach with multiple perspectives







Systems Engineering Plan Activity (since November 2004)

- Programs submitting SEPs: 47
- Number of SEPs reviewed: 79
 - Approved: 12
 - Pending final approval: 1
 - Pending draft review: 10
- Reviews planned for rest of FY06: >100


SEP Program Milestones



Component-Managed Acquisitions



Programs by Product Line






Emerging SEP Issues - Trends**


(not systemic across all programs)

**BASED ON ANALYSIS OF 47 PROGRAMS

Trend Analysis - 5x5 SEP Focus Areas




Trend Analysis - 5x5 SEP Focus Areas





PSR Evaluation Areas

- Repeatable, tailorable, exportable






Program Support Review Activity


(since March 2004)

- PSRs/NARs completed: 33
- AOTRs completed: 7
- Nunn-McCurdy Certification: 3
- Participation on Service-led IRT's: 4
- Technical Reviews: 3
- Reviews planned for rest of FY06
 - PSRs/NARs: 12+
 - AOTRs: 2
 - Nunn-McCurdy: 2


Decision Support Reviews



Service-Managed Acquisitions



Programs by Domain Area





Representative Systemic Issues (1 of 4)

1.0 Mission Capabilities/Requirements

- Reliability requirements lack mission context
- Lack of growth margins
- Upgrade programs lack measurable baseline requirements
- Systems of Systems not well defined; Stovepiped ORDs/CDDs
- Requirement creep leads to systems engineering churn
- Difficulty in balancing requirements (e.g., transportability, lethality and survivability requirements)

2.0 Resources

- Small, overworked program offices
- Plans to evaluate joint interoperability not well defined



Representative Systemic Issues (2 of 4)

3.0 Management

- Reluctance to demonstrate key functionality in SDD phase
 - » Integration of Mission Equipment Packages onto platforms
- Success oriented schedules trivialize integration risks
 - » COTS poses integration and support challenges
- Concurrent development and testing schedules
- Lack of planning for follow-on increments and technical refresh
- Avoidance of quantifiable Milestone exit criteria
- PMs not leveraging lessons learned from other programs
- Lack of overall SoS integrator with authority and resources
 - » Poor funding commitment for SoS programs
 - » Lack of issue resolution process across program and Service lines
- Poor communication across IPTs
- Lack of measures-driven approach to risk management



Representative Systemic Issues (3 of 4)

4.0 Technical Process

- Dependence on critical technologies
 - » Late Technology Readiness Assessments preclude ITAs
- Technology Development phase not used properly to mitigate risks
- Lack of disciplined SE processes and SE reviews, on all programs
 - » No “time” to conduct full suite of SE technical reviews
 - » Insufficient time between SE technical reviews
- Limited capability demonstrated by MS C
- Systems Engineering
 - » Lack of disciplined SE process, metrics, missing technical reviews, technology risks not mitigated
- T&E Planning
 - » Success oriented T&E schedules; No time for corrective actions
 - » Lack of attention to reliability growth
 - » Poor plans to mature suitability during SDD phase
 - » Hesitancy to establish exit criteria for test phases
 - » Plans to evaluate joint interoperability not well defined



Representative Systemic Issues (4 of 4)

5.0 Technical Product

- Production Planning
 - » Production Readiness Reviews (PRRs) not always conducted
 - PRRs at key suppliers not always planned
 - » Lack of supplier management plans
 - » Movement to improving processes; eliminating waste
- Software
 - » Software processes not institutionalized
 - » No plans to apply lessons learned into successive builds
 - » Systems and spiral software requirements undefined
 - » Software reuse strategies are inconsistent across programs
 - » Software support plan missing



Systemic Analysis Vision and Expected Outcomes

Vision: Illuminate systemic program performance strengths and weaknesses in an informative and consistent manner in support of stakeholder decision making and more effective acquisition policy, education and training.

Desired Outcomes:

Improved state of the practice

- Near Term {
- Provide foundational information to support policy, education, training and identification of best practices
 - Inform target audiences of issues and their root causes, risks and recommended solutions based on lessons learned
 - Improve PSR process (e.g. methodology, training for teams, templates etc.)

Informed decisions

- Mid Term {
- Data to inform leadership decisions, and support leadership questions
 - Ability to correlate program symptoms (seen in OIPTs, DAES, etc) to systemic indicators


Parametric Modeling

- Long Term {
- Trend data, analyzed over time
 - Track individual cost, schedule, performance over time
 - Track improved performance vs. corrective actions made; successful practices incorporated
 - Identify relationships across multiple data sources (SEP/TEMP, DAES, NARs, etc.) and CAIG cost model



Systemic Analysis Model


Steps 1A, 2-4 Underway






Providing Value Added Oversight

• Tactical, Program and Portfolio Management



• Strategic Management





Questions/Discussion



Contact Information:

Dave Castellano

OUSD(AT&L) Defense Systems

Deputy Director, Assessments and Support

David.Castellano@osd.mil